JOB 16441-2R » DAILY REPORT . D.0O.. 2001-02-039

‘ BAYONNE BARREL & DRUM: REPORT # 124
Q_LS__Q_ JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 03/15/95
R.M. M.R.ELLIS :

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage

tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide
any additional support needed to assist with the site removal per the 0.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER: Sunny TEMPERATURE: 50to 70

WORK PERFORMED TODAY BY OHM:

* Secured the last two ash / soil piles at the south end of site, the HDPE is then further secured
with the sand bags.

* Continued the segregation of the waste streams in the building # one, drums further are wiped
down as there staged by stream. Last remaining drums that where not assigned numbers,
where then numbered and staged in the center of the building.

* Demobilized the trackhoe excavator today.

SUBCONTRACTOR SERVICES PERFORMED:
* MG Industries, pick up there air cylinders today.
* Nobel Equipment Rental, pick up the pressure washer today.

EXCEPTIONS / UNUSUAL CONDITIONS: -
* Two drums that appear to contain acids are found at the south west corner of building # one,
these drums further had labels, the original manufacturer is contacted for the MSDS's, they send
the MSDS's to the job so the contents of drums can be associated to a waste stream.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:

DOCUMENTS SUBMITTED:

COMMENTS:
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